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Alternate Bid Schedule Summary 
The attached Alternate Bid Schedule outlines alteration made to the original phasing of this project.  

Base Bid work, Option 1, Option2, Option 3 and Option 4 shall constitute repair and restoration of the 

exterior Facades. Option 5 shall encompass all of the interior courtyard facades.  

Base Bid – Phase 1 shall include the exterior face of the North Façade located on C Street.   This works 

encompasses Bays O, P and Q. 

Option 1 – Phase 2 shall include the exterior face of the East Façade located on First Street.  This work 

encompasses Bays R, DC, CC, BC and AC. 

 Option 2 – Phase 3 shall include the exterior face of the West Façade located on Delaware Street.  This 

work encompasses Bays M,N, L, K, J and H. 

Option 3– Phase 4 shall include the exterior face of the South Façade located on Constitution.  This work 

encompasses Bays C and A. 

Option 4– Phase 5 shall include the exterior face of the Rotunda Façade located on Constitution and 

Delaware.  This work encompasses Bays G, F,  and E. 

Option 5 – Phase 6 shall include all the interior Facades of the courtyard. This work encompasses.  Bays 

AA, HC,GC,FC,T,V,W,X,Y and Z.  

 

Scaffolding 3D Molding 
Contractor shall provide a price to incorporate 3D molding of the scaffolding system required for each of 

the phases.  Pricing shall be submitted in such a format that the price for each phase is a separate price 

that can be exercise at any time in the project. The 3D modeling shall be submitted and accepted by the 

AOC before the shop drawings for the scaffolding are finalized for that phase.  

 

2nd Floor Constitution Av 
During the Constitution Av phase the contractor shall provide access on the scaffolding for an AOC 

contractor to access the interior of the suites.  The AOC contractor will be performing work in the suits 

once the window has been removed and will be complete before the window in replaced.  There will be 

no schedule or cost impact.  


